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ESTIMATE RUN 07/03/2007

ESTIMATE SUMMARY 12:07:30

CONTID: C15976         ESTIMATE NO: 0001 PROG 2005

PCN: 15976-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 SAFETY IMPROVEMENTS PERCENT TIME:

PROJECT NO: STA 006A-039                  

US 6 SAFETY IMPROVEMENTS

NAME OF ROAD: US 6 LOVELAND PASS

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

COLUMBINE HILLS CONCRETE, INC. PAY PERIOD ENDING 06/23/2007 DATE TIME STARTED 06/04/2007

PO BOX 2369 DATE LET 04/26/2007 DATE WORK BEGAN 06/04/2007

 DATE AWARDED 05/03/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/01/2007 DATE ACCEPTED

SILVERTHORNE CO 80498     970 468 7813 DATE NOTICE TO PROCEED 06/04/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,203,805.59 PARTICIPATING $ $ 294,728.09

AWARD PROJECT AMT: 1,063,692.61 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,887.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.11

TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

24.48%

909,077.50

294,728.09

294,728.09

286,840.25

$

$

$

$

294,728.09

0.00

294,728.09

0.00

294,728.09

-7,887.84

0.00

286,840.25

0.00

AMOUNT DUE 286,840.25 286,840.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 286,840.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

14.0
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PCN: 15976-BID    ESTIMATE RUN 07/03/2007

PROJECT: STA 006A-039                  ESTIMATE NO: 0001 12:07:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 30.000 0.000

EACH 0.000 0.00

31.00000 0.000 0.00

202-00090  
 

0010 REMOVAL OF ASPHALT MAT 1,533.000 0.000

SY  1,083.000 25,255.56

23.32000 1,083.000 25,255.56

202-00220  
 

0015 REMOVAL OF ASPHALT MAT (PLANING) 9,008.000 0.000

SY  9,008.000 28,285.12

3.14000 9,008.000 28,285.12

202-00240  
 

0020 REMOVAL OF GROUND SIGN 9.000 0.000

EACH 0.000 0.00

67.00000 0.000 0.00

202-00810  
 

0025 REMOVAL OF GUARDRAIL TYPE 3 1,035.000 0.000

LF  135.000 276.75

2.05000 135.000 276.75

202-01130  
 

0030 REMOVAL OF END ANCHORAGE 5.000 0.000

EACH 2.000 360.00

180.00000 2.000 360.00

202-01300  
 

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,345.000 0.000

CY  0.000 0.00

43.82000 0.000 0.00

203-00060  
 

0040 BLADING 80.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01500  
 

0045 BACKHOE 80.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01510  
 

0050 COMBINATION LOADER 80.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01594  
 

0055 LABORER 40.000 0.000

HOUR 0.000 0.00

46.00000 0.000 0.00

203-02330  
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PCN: 15976-BID    ESTIMATE RUN 07/03/2007

PROJECT: STA 006A-039                  ESTIMATE NO: 0001 12:07:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION LOG (12 INCH) 1,335.000 0.000

LF  1,335.000 7,609.50

5.70000 1,335.000 7,609.50

208-00002  
 

0065 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

4,600.00000 0.000 0.00

208-00100  
 

0070 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.500 222.50

445.00000 0.500 222.50

208-00200  
 

0075 RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

352.00000 0.000 0.00

210-00810  
 

0080 RESET GUARDRAIL TYPE 3 615.000 0.000

LF  0.000 0.00

6.65000 0.000 0.00

210-01130  
 

0085 SEEDING (NATIVE) 1.400 0.000

ACRE 0.000 0.00

2,015.00000 0.000 0.00

212-00006  
 

0090 SOIL CONDITIONING 0.700 0.000

ACRE 0.000 0.00

1,870.00000 0.000 0.00

212-00032  
 

0095 MULCHING (WEED FREE HAY) 1.400 0.000

ACRE 0.000 0.00

860.00000 0.000 0.00

213-00002  
 

0100 MULCH TACKIFIER 490.000 0.000

LB  0.000 0.00

3.25000 0.000 0.00

213-00061  
 

0105 SOIL RETENTION BLANKET (PLASTIC) 300.000 0.000

SY  0.000 0.00

6.10000 0.000 0.00

216-00035  
 

0110 AGGREGATE BASE COURSE (SPECIAL) 330.000 0.000

CY  0.000 0.00

58.15000 0.000 0.00

304-09000  
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PCN: 15976-BID    ESTIMATE RUN 07/03/2007

PROJECT: STA 006A-039                  ESTIMATE NO: 0001 12:07:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RECONDITIONING 550.000 0.000

SY  0.000 0.00

2.10000 0.000 0.00

306-01000  
 

0120 HOT MIX ASPHALT (PATCHING) (ASPHALT) 993.510 0.000

TON 894.840 127,067.28

142.00000 894.840 127,067.28

403-00720  
 

0125 HOT MIX ASPHALT (GRADING SX) (75) 2,761.000 0.000

TON 55.680 5,434.37

97.60000 55.680 5,434.37

403-34701  
 

0130 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 166.000 0.000

TON 0.000 0.00

495.00000 0.000 0.00

411-03352  
 

0135 EMULSIFIED ASPHALT (CSS-1H) 1,057.000 0.000

GAL 0.000 0.00

3.32000 0.000 0.00

411-10253  
 

0140 GEOTEXTILE (EROSION CONTROL) (CLASS B) 31.000 0.000

SY  0.000 0.00

28.75000 0.000 0.00

420-00101  
 

0145 RIPRAP (6 INCH) 12.000 0.000

CY  0.000 0.00

141.00000 0.000 0.00

506-00206  
 

0150 RIPRAP (12 INCH) 30.000 0.000

CY  0.000 0.00

92.00000 0.000 0.00

506-00212  
 

0155 CONCRETE CLASS B (MISCELLANEOUS) 6.900 0.000

CY  0.000 0.00

975.00000 0.000 0.00

601-01025  
 

0160 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,125.000 0.000

LF  150.000 3,210.00

21.40000 150.000 3,210.00

606-00301  
 

0165 END ANCHORAGE (NONFLARED) 5.000 0.000

EACH 2.000 4,300.00

2,150.00000 2.000 4,300.00

606-02003  
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PCN: 15976-BID    ESTIMATE RUN 07/03/2007

PROJECT: STA 006A-039                  ESTIMATE NO: 0001 12:07:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FENCE (PLASTIC) 1,257.000 0.000

LF  1,257.000 6,285.00

5.00000 1,257.000 6,285.00

607-11525  
 

0175 DELINEATOR (TYPE I) (EXTRA HEIGHT) 96.000 0.000

EACH 0.000 0.00

38.95000 0.000 0.00

612-00031  
 

0180 DELINEATOR (TYPE III) (EXTRA HEIGHT) 7.000 0.000

EACH 0.000 0.00

54.65000 0.000 0.00

612-00033  
 

0185 SIGN PANEL (CLASS I) 90.000 0.000

SF  0.000 0.00

41.65000 0.000 0.00

614-00011  
 

0190 SIGN PANEL (CLASS II) 24.000 0.000

SF  0.000 0.00

44.50000 0.000 0.00

614-00012  
 

0195 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 165.000 0.000

LF  0.000 0.00

10.30000 0.000 0.00

614-01512  
 

0200 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 16.000 0.000

EACH 0.000 0.00

129.80000 0.000 0.00

614-01522  
 

0205 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 26.000 0.000

LF  0.000 0.00

30.50000 0.000 0.00

614-01585  
 

0210 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 3.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

614-01588  
 

0215 RUMBLE STRIP 42,583.000 0.000

LF  0.000 0.00

0.35000 0.000 0.00

614-80385  
 

0220 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.500 3,750.00

7,500.00000 0.500 3,750.00

625-00000  
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PCN: 15976-BID    ESTIMATE RUN 07/03/2007

PROJECT: STA 006A-039                  ESTIMATE NO: 0001 12:07:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

625-00001  
 

0230 MOBILIZATION 1.000 0.000

L S 0.600 31,800.00

53,000.00000 0.600 31,800.00

626-00000  
 

0235 EPOXY PAVEMENT MARKING 800.000 0.000

GAL 0.000 0.00

80.45000 0.000 0.00

627-00005  
 

0240 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 100.000 0.000

GAL 0.000 0.00

53.10000 0.000 0.00

627-00012  
 

0245 FLAGGING 3,888.000 0.000

HOUR 884.500 20,874.20

23.60000 884.500 20,874.20

630-00000  
 

0250 TRAFFIC CONTROL INSPECTION 21.000 0.000

DAY 6.000 1,272.00

212.00000 6.000 1,272.00

630-00007  
 

0255 TRAFFIC CONTROL MANAGEMENT 40.000 0.000

DAY 13.000 11,271.00

867.00000 13.000 11,271.00

630-00012  
 

0260 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 0.000

EACH 4.000 141.60

35.40000 4.000 141.60

630-80341  
 

0265 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 0.000

EACH 19.500 920.40

47.20000 19.500 920.40

630-80342  
 

0270 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 2.000 118.00

59.00000 2.000 118.00

630-80343  
 

0275 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 126.000 0.000

SF  63.000 1,190.70

18.90000 63.000 1,190.70

630-80344  
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PCN: 15976-BID    ESTIMATE RUN 07/03/2007

PROJECT: STA 006A-039                  ESTIMATE NO: 0001 12:07:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 PORTABLE MESSAGE SIGN PANEL 100.000 0.000

DAY 26.000 1,687.40

64.90000 26.000 1,687.40

630-80359  
 

0285 DRUM CHANNELIZING DEVICE 80.000 0.000

EACH 40.000 1,200.00

30.00000 40.000 1,200.00

630-80360  
 

0290 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

630-80363  
 

0295 TRAFFIC CONE 300.000 0.000

EACH 150.000 1,275.00

8.50000 150.000 1,275.00

630-80380  
 

0300 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,150.00000 0.000 0.00

630-80510  
 

0305 F/A MINOR CONTRACT REVISIONS 82,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0310 F/A PARTNERING 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0315 F/A ASPHALT PAVEMENT INCENTIVE 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0320 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A 276.710 276.71

1.00000 276.710 276.71

700-70016  
 

0325 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0330 F/A ON-THE-JOB TRAINEE 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 15976-BID    ESTIMATE RUN 07/03/2007

PROJECT: STA 006A-039                  ESTIMATE NO: 0001 12:07:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0340 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0345 F/A DRAINAGE IMPROVEMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70530  
 

CAT 0200 $284,083.09 284,083.09CURRENT AMT 1,193,160.59 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0350 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 9,750.00

9,750.00000 1.000 9,750.00

620-00001  
 

0355 SANITARY FACILITY 1.000 0.000

EACH 1.000 895.00

895.00000 1.000 895.00

620-00020  
 

CAT 0400 $10,645.00 10,645.00CURRENT AMT 10,645.00 $$

PROJECT TOTAL 294,728.09 $ 294,728.09CURRENT AMT 1,203,805.59 $$


